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P1

PHASE I
- REMOVE FARMHOUSE
- MAINTAIN WELL & EX POWER
- MAINTAIN SCHOOL BUILDING & OUTBUILDINGS
- CONSTRUCT PAVILION & ACCESS PATH
- ROUGH IN GRAVEL LOOP DRIVE & SOME PARKING

ESTIMATED LANDSCAPE TOTAL COST PERCENTAGE = 0% 
(does not include site engineering costs) 

remove ex. farmhouse

rough-in parking loop

pavilion access path

new pavilion

ex. school bldg

ex. power pole
ex. well
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PII

PHASE II
- REMOVE SCHOOL BUILDING
- RE-LOCATE POWER & ENCLOSE WELL (Manhole Access)
- CONSTRUCT OFFICES & CLASSROOM BLDG & ASSOCIATED ACCESS PATH
- INSTALL SEPTIC FIELD / INFRASTURCTURE
- ROUGH IN ENTIRE PARKING AND DROP-OFF AREA

ESTIMATED LANDSCAPE TOTAL COST PERCENTAGE =  15%
(does not include site engineering costs) 

new septic field
& connections

new offices
& classroom

roughed-in full
parking & dropoff

relocated power - 
remove pole

well in manhole
below parking

remove ex.
school bldg

install access
path/surfacing

ex. pavilion
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PIII

PHASE III
- CONSTRUCT REMAINING BARN STRUCTURE
- INSTALL EXTERIOR HARDSCAPE ELEMENTS (Surfacing & Walls)
- INSTALL FULL LANDSCAPE PLAN 
- INSTALL SEPTIC FIELD / INFRASTURCTURE TO FUTURE AG BLDG
- CONSTRUCT BRIDGE & PATH FROM SKI CTR. 

ESTIMATED LANDSCAPE TOTAL COST PERCENTAGE = 70%
(does not include site engineering costs) 

install permanent
surfacing install full landscape

install permanent
surfacing/hardscape

construct new barn bldg

install full landscape

install full landscape

ex. offices/classroom

ex. pavilion

install utilities to ag bldg
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PIV

PHASE IV
- CONSTRUCT AGRICULTURAL BLDG & ASSOCIATED LANDSCAPE

ESTIMATED LANDSCAPE TOTAL COST PERCENTAGE = 15%
(does not include site engineering costs) 

ex. pavilion

ex. offices/classroom

ex. barn

construct new ag bldg
& associated landscape


